WBSNo: 1AAAOL Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1AA0000001 . . . WBSFilter 1AAA
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No: 1AAAQ1 Title: B371 Project Management
Activitv ID:  1AA0000001 Description: 371 Proiect Manaaer (VP) Office. FYO0 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 371 Proiect Manaaer (VP) Office 1.00leach HC 2.555 2.555 109.962 24,089 (0] 134.051 53.661 187.712
Total for Activity 1AA0000001: 2.555 109.962 24.089 0 134.051 53.661 187.712

Line Item 001 - 371 Project Manager (VP) Office
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000011

Unit Cost Adjustnment factor - 0.361
Revised Unit Cost - N A
Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FYO0) equals 0.361

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KA00S |Bldq 371 Closure Proiject Linear 601.07|Hours
Factors 1850 Hours/Year 0.361 Years 1 Benson
0.9 Budaet cut 6/10/00
750 |STRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) SA01S |SSOC 371 Closure Proiect | Linear 601.07|Hours
Factors 1850 Hours/Year 0.361  Years 1 Raaz
0.9 Budaet cut 6/10/00
RA A la I | Linear ‘ 601 O7|Hours |
Factors 1850 Hours/Year 0.361 Years 1 Fulton
0.9 Budaet cut 6/10/00
ications | Linear ‘ 450 ROJ.H_OJJ.LS_,
Factors 1850 Hours/Year 0.75 Persons 0.361 Years 1 Jen Thompson
0.9 Budaet cut 6/10/00
| Linear ‘ 300.53
Factor J ! Budaet cut 6/10/00 1 Dorr (1/2)
2 0 osure Proiect | Linear \ 0.00/Hours
Factors 94 Hours/Y 0.361 Years 0 Budaet cut 6/10/00
l19\55 SOURCE ONE 0000 INONE KAQO0S |Blda 371 Closure Proiect | Linear ‘ 0.00IDollars
E r Mamt) 0.361 Years 0 Budaet cut 6/10/00
ASC_ISUPPLIES | 0000 INONE | Ka00S |BIda 371 Closure Proiect | Linear \ 758.10[Dollars
Factors 3 Persons 0.361 Years
ASH_|SUBCONTRACTED SRVS [ 0000 INONE | Ka00s |BIda 371 Closure Proiect | Linear [ 3.43094lDollars
Factors 0.361 Years 0.5 Budaet cut 6/10/00
A5H [SUBCONTRACTED SRVS 0000 [INONE | KAQ0S |Bldq 371 Closure Proiject | Linear ‘ 16.245.00[Dollars
Factors 900 Hours/Year 100 Dollars/Hour 0.361 Years 1 Executive Consultant
0.5 Budaet cut 6/10/00
iect | Linear 3.655.13IDollars
Factors 3000 Dollars/Person/Year 135 Elicilble Persons 0.1 Percent particination rate 0.361 Years
0.25 Budaet cut 6/10/00 Dollars
iect | Linear ‘ 0.00
E r rs/Trip 2 Trios 0.361 Years 0] Budaet cut 6/10/00
iect | Linear ‘ 0.00IDollars
Factors 50 Dollars/Person/Year 600 Persons (Safetv Awards) 0.361 Years 0 Budaet cut 6/10/00
Activity ID:  1AA0000002 Description: 371 Administrative Services, FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 371 Administrative Services |  1.00leach HC 601 601 32,127 8.520 0] 40.647 15.678 56.324
Total for Activity 1AA0000002: 601 32.127 8.520 0 40.647 15.678 56.324

Line Item 001 - 371 Administrative Services
BOE Hi storical Data Source - See BCE for FYO01l activity 1AA0000012
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AV D 1AAD0DOG2 Rockv Flats Closure Project weshite oA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - 0.361
Revi sed Unit Cost - NA
Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FYO0) equals 0.361
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KAQ0S |Blda 371 Closure Proiect Linear 601.07|Hours
Factor 850 Browdy 0.9 Budaet cut 6/10/00
|_As57_lLaTA i Ire Project | Linear | 6.498.00|Dollars
Factors 100000 Dollars/Year 0.2 Persons 0.361 Years 1 Deb Gonzalez
0.9 Budaet cut 6/10/00
[_asc_ISUPPLIES [ 0000 INONE kA0S [Blda 371 Closure Proiect | Linear [ 2021.60Dollars
Factors Persons 0.5 Budaet cut 6/10/00
H ] osure Project | Linear ‘ 0.00IDollars
Factors 20000  Dollars/Year 0.361 Years 0 Budaet cut 6/10/00
Activity ID:  1AA0000003 Description: 371 Proiect Plannina. Controls & Resouces. FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 371 Proiect Plannina. Controls & Resource Allocati 0.78leach HC 3.150 2.445 95.184 92.212 0 187.396 46.450 233.846
002 E2 Resource Allocation Consultant 1.00/each HC 0 0 0] Q0 Q0 0 0 Q
003 LANL (Admin) Support to B371 1.00leach HC 0 0 0 0 0 0 0 0
Total for Activity LAA0000003: 2.445 95.184 92.212 0 187.396 46,450 233.846
Line Item 001 - 371 Project Planning, Controls & Resource Allocati
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000013
Unit Cost Adjustnment factor - 0.361
Revised Unit Cost - NA
Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FYO0) equals 0.361
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS KAQ0S |Blda 371 Closure Proiect Linear 601.07|Hours
actor 850 Hou 0.361 Years 0.9 Budaet cut 6/10/00 1 Huvett
RA NA osure Project | Linear 601.07IHours
8 361 Budaet cut 6/10/00 1 Tasset
RA la Ire Project | Linear ‘ 1.202 13|Hours |
Factors 1850 Hours/Year/Person 2 Persons 0.361 Years 1 Carpenter. Hill
0.9 Budaet cut 6/10/00
ANA | Linear 601.07/Hours
Factors 1850 Hours/Year 0.361 Years 1 Wier
0.9 Budaet cut 6/10/00
urce Mat | Linear ‘ 144.40lHours
S
i osure Proiect | Linear | 116.964.00IDollars |
Factors 120000 Dollars/Person/Year 3 Persons 0.361 Years 1 Loudenb'a. Cariker. TBD
0.9 Budaet cut 6/10/00
[_asc_ISUPPLIES 0000 INONE | Ka00S |BIda 371 Closure Proiect | Linear [ 1.819.44lDollars
Factors 8 Persons 0.361 Years 0.9 Budaet cut 6/10/00
A5C_ISUPPLIES [ 0000 INONE | Ka00S |BIda 371 Closure Proiect | Linear \ 0.00lDollars
Factors 700 Dollars/Person/Year 20 Persons (Add'l from other subproiect) 0.361 Years 0 Budaet cut 6/10/00
Line Item 002 - E2 Resource Allocation Consultant
BOE Historical Data Source - See BOE for FYO1l activity 1AA0000013
Unit Cost Adjustnment factor - 0.361
Revised Unit Cost - NA
Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FYO0) equals 0.361
Resources Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1AAAOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AA0000003 Baseline Cost and Basis of Estimate WBSFilter LAAA

Activity Filter  * SartsInFY *
R la osure Project Linear 0.00
Factors 60000 Dollars/Year 0.361  Years 0 Budaet Cut 6/10/00
Line Item 003 - LANL (Admin) Support to B371
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000013

Unit Cost Adjustment factor - 0.361
Revised Unit Cost - NA
Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FYO0) equals 0.361

Resources Cost Element ill Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS P010 |ACCOUNTANTS & AUDITORS KAQ0S |Bldc1 371 Closure Proiect Linear 0.00
Factors 80000  Dollars 0 Budaet cut 6/10/00
Activitv ID:  1AA0000004 Description: 371 ESH&O Support. FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

001 Manaaers & Secretaries 1.00leach HC 1.803 1.803 75.091 43.878 0 118.969 36.644 155.613

002 Qualitv & Compliance Proa - Labor 0.76/each HC 0 0 0 170.596 0 170.596 0 170.596

003 Sunplies 1.00/each HC 0 0 [0] [0] [0] 0 0 0

004 Core Trainina & Certification 1.00leach HC 0 0 0 2.708 0 2.708 0 2.708
Total for Activity 1AA0000004: 1.803 75.091 217.181 0 292.272 36.644 328.917

Line Item 001 - Managers & Secretaries

BOE Historical Data Source - See BOE for FYO1l activity 1AA0000014

Unit Cost Adjustnment factor - 0.361
Revised Unit Cost - N A
Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FYO0) equals 0.361

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KA10S |BS71 ESH&O Linear 601.07|Hours
Factors 1850 Hours/Year 0.361 Years 1 blank 1 Mever
0.9 Budaet cut 6/10/00

H&O a | 120213Hours
Factors 1850 Hours/Person/Year 2 Manaaers 0.361 Years 1 Holbrook. Coulter
0.9 Budaet cut 6/10/00

H&O inea
Factors 135050 Dollars/Person/Year 1 Manaaer 0.361 Years 1 Hadacek

0.9 Budaet cut 6/10/00
Line Item 002 - Quality & Compliance Prog - Labor
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014

Unit Cost Adjustnment factor - 0.361
Revised Unit Cost - N A
Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FYO0) equals 0.361

Resources Cost Element ill Department Curve Quantity Units
A52 |TENERA E110 |OUALITY CONTROL ENGINEERS KA10S |BS71 ESH&O Linear 149.064.10(Dollars
Factors 114700 Dollars/Person/Year 4 Persons 0.361 Years 1 Bornstein. Harris. Leonard. Sherman
0.9 Budaet cut 6/10/00
A5H |SUBCONTRACTED SRVS E110 |OUALITY CONTROL ENGINEERS KA10S |B371 ESH&O inear \ 74.532 n'§|r)o ars
Factors 114700 Dollars/Person/Year 2 Persons 0.361 Years 1 Marden. Thomason
0.9 Budaet cut 6/10/00
Line Item 003 - Supplies
BOE Historical Data Source - See BOE for FYO1l activity 1AA0000014

Unit Cost Adjustnment factor - 0.361
Revised Unit Cost - N A
Basis for adjustnment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FYO0) equals 0.361
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XVC?ST’\\I/(TD imggoom Rockv Flats Closure Proiect \?\gisqun ?:Zi“ne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* Sartsin EY R
Resources Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE kA10S |B371 ESH&O Linear 0.00
Factors 700 Dollars/Person/Year 10 Persons 0.361 Years 0 Budaet cut 6/10/00
Line Item 004 - Core Training & Certification
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014
Unit Cost Adjustnment factor - 0.361
Revised Unit Cost - NA
Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FYO0) equals 0.361
Resources Cost Element il Department Curve Quantity | Units
AS5SH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER]| KA10S |B371 ESH&O Linear 2.707.50
E r 0.361 Years 0.5 Budaet cut 6/10/00
A5H [SUBCONTRACTED SRVS P080 [HEALTH PHYSICISTS | KA10S |BS71 ESH&O | Linear ‘ 0.00[Dollars
Factors on 3 Persons 0.361 Years [0] Budaet cut 6/10/00
ASH_|SUBCONTRACTED SRVS [ P090 [INDUSTRIAL HYGIENISTS [ ka10s [B371 ESH&O | Linear \ 0.00lDollars
Factors on 3 Persons 0.361 Years [0] Budaet cut 6/10/00
ASM_|TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ ka10s [B371 ESH&O | Linear \ 0.00lDollars
Factors 2000 Dollars/Trin 1 Trin/Year 0.361 Years 0 Budaet cut 6/10/00
Activitv ID:  1AA0000011 Description: 371 Proiect Manaaer (VP) Office. FYO1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 371 Proiect Manaaer (VP) Office 1.00/each HC 7.957 7.957 340.991 2.417.596 0 2.758.587 162.653 2.921.240
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 154.534 154.534 0 154,534
Total for Activity 1AA0000011: 7.957 340.991 2.417.596 154,534 2.913.121 162.653 3.075.774

Line Item 001 - 371 Project Manager (VP) Office
BOE

Resources

Hi storical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1,
Item Desc - Provides services of, supplies and travel/train/relocation expenses for B371 Project
expenses include ALL of B371 Project organization).

Breakdown of Historical Data:

Item - 371 Project Manager (VP) O fice

Units - 1 Lot

Unit Cost See Actual Cost reports and BOE backup in file.

Unit Cost Adjustnment factor - NA

Manager ,

for WBS el enent 1108010102.

Ops Manager and one executive secretary (relocation

Revised Unit Cost - N A
Basis for adjustnment - NA
Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KA00S |Blda 371 Closure Proiject Linear 1.850.00[Hours
1 Benson
| Linear ‘ 1.850, OOJ_H_QUI_S_,
1 Raaz
| Linear ‘ 1.850, OOJ_H_QUI_S_,
1 Fulton
| Linear 1.387.50lHours
1 Jen Thompson
| Linear ‘ 925 OOJ_HQ_U_LS_I
] J ; 1 Dorr (1/2)
& i Ire Proi | Linear \ 94.00/Hours
Factors 94 Hours/Y 1 Years
l19\55 SOURCE ONE 0000 INONE KAQO0S |Blda 371 Closure Proiect | Linear 126.988.00IDollars
E r Mamt) 1 Years
A5C_|SUPPLIES | 0000 INONE | ka00s IBida 371 Closure Proiect | Linear | 2100.00lDollars
Factors 3 Persons 1 Years
ASH_|SUBCONTRACTED SRVS [ 0000 INONE [ KA00S [Blda 371 Closure Proiect | Linear [ 19.008.00lDollars
Factors 528 Paaers 36 Dollars/Paaer/Year 1 Years
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WBS No: 1AAAOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1AA0000011 . . . WBSFilter 1AAA
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ ASH_ISUBCONTRACTED SRVS 0000 INONE | Ka00s |BIda 371 Closure Proiect Linear | 45.000.00Dollars
e Dollars/Hour 1 Executive Consultant
| Linear | 40500.00Dollars |
1 Years
| Linear \ 5.000.00/Dollars |
| Linear [ 30.000.00Dollars |
| Linear 645.000.00IDollars
Factors 1504000 Dollars 1 Subcontractor Fee
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 93.106.9
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 61.427.14D0llars
Factors 61427.1 Dollars
Activitv ID:  1AA0000012 Description: 371 Administrative Services. FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 371 Administrative Services 1.00/each HC 1.850 1.850 98.883 51.200 0 150.083 47.167 197.249
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 10.435 10.435 0 10.435
Total for Activity 1AA0000012: 1.850 98.883 51.200 10.435 160.517 47.167 207.684

Line Item 001 - 371 Administrative Services

BOE Hi storical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS el ement 1108010102.
Item Desc - Provides services of, supplies for and misc. expenses for B371 Adm n Manager and 20% of one procedure witer (for site-w de procedure issues).
Br eakdown of Historical Data:
Item- 371 Adnmin Services
Units - 1 Lot
Unit Cost - See Actual Cost reports and BOE backup in file.
Unit Cost Adjustnent factor - NA
Revised Unit Cost - NA
Basis for adjustnment - NA
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KAQ0S |Bldc1 371 Closure Proiject Linear 1.850.00
Years Browdy
[ Linear | 20.000.00Dollars |
1 Deb Gonzalez
| Linear | 11.200.00Dollars |
| Linear [ 20.000.00lDollars |
Factors 20000 Dollars/Year 1 Years
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 6.286.82|Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 4147.710Dollars
Factors 4147.72 Dollars
Activitv ID:  1AA0000013 Description: 371 Proiect Plannina. Controls & Resouces. FY01 Cost Risk 1 Schedule Risk 1
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WBS No: 1AAAOL Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AA0000013 . . . WBSFilter 1AAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 371 Proiect Plannina. Controls & Resource Allocati 1.00leach HC 9.650 9.650 376.257 379.600 0 755.857 179.474 935.331
002 E2 Resource Allocation Consultant 1.00leach HC 0 0 0 60.000 0 60.000 0 60.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 52.653 52.653 0 52.653
Total for Activity 1AA0000013: 9.650 376.257 439,600 52.653 868.510 179.474 1.047.984
Line Item 001 - 371 Project Planning, Controls & Resource Allocati
BOE Hi storical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS el ement 1108031101.
Item Desc - Provides services of, supplies for and misc. expenses for B371 PPC&R Manager, one budget anal yst, one schedul er, one expediter, one secretary and
3 procurenent specialists.
Br eakdown of Historical Data:
Item- 371 Project Planning, Controls & Resources
Units - 1 Lot
Unit Cost - See Actual Cost reports and BOE backup in file.
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS KA00S |BIda 371 Closure Proiect Linear 1.850.00|
1 Huvett
Linear \ 1.850.00Hours |
1 Tasset
Linear | 3.700.00Hours
1 Caroen&L_H[HJ
Linear 1.850, OOJ_H_QUI_S_,
1 Wier
Linear ‘ 400 OOJ_H_QUI_S_,
osu Linear | 360.000.00[Dollars
Factors 3 Persons 1 Years 1 Loudenb'a. Cariker. TBD
ASC_|SUPPLIES [ o000 INONE | Ka00S |BIda 371 Closure Proiect Linear | 5.600.00Dollars
8 Persons 1 Years
ject Linear | 14.000.00Dollars |
Factors 700 Dollars/Person/Year 20 Persons (Add'l from other subproiect) 1 Years
Line Item 002 - E2 Resource Allocation Consultant
BOE Hi storical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS el ement 1108031101.
Item Desc - Provides services of one resource allocation consultant.
Br eakdown of Historical Data:
Item- 371 Resource Consul tant
Units - 1 Lot
Unit Cost - See Actual Cost reports and BOE backup in file.
Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
Resources Cost Element ill Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS P110 |PERSONNEL AND LABOR RELATIO | KAOOS |Bldc1 371 Closure Proiect Linear 60.000.00|
Factors 60000 Dollars/Year 1 Years
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
Factors S
ESC_|ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 20.929.58Dollars |
Factors 20929.6 Dollars
Activitv ID: _1AA0000014 Description: 371 ESH&O Support, FY01 Cost Risk 1 ScheduleRisk 1
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WBS No:

AV D 1AADO0DOL4 Rockv Flats Closure Project weshite oA
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

001 Managers & Secretaries 1.00/each HC 5.550 5550 231.121 135.050 Q0 366.171 110.244 476.415
002 Quality & Compliance Proa - Labor 1.00/each HC 0 0 0 688.200 0 688.200 0 688.200
003 Supplies 1.00/each HC 0 0 0] 7.000 0 7.000 0 7.000
004 Core Trainina & Certification 1.00/each HC 0 0 Q 35.000 0 35.000 0 35.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 63.830 63.830 0 63.830

Total for Activity 1AA0000014: 5.550 231.121 865.250 63.830 1.160.201 110.244 1.270.445

Line Item 001 - Managers & Secretaries
BOE

Resources

Hi storical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS el ement 1108031101.

Item Desc - Provides services of, supplies for and misc. expenses for B371 ESH&Q Manager, one Quality & Conpliance Program Manager, one Project Chief
Engi neer and one secretary.

Breakdown of Historical Data:

Item- 371 ESH&Q Managers & Secretaries

Units - 1 Lot

Unit Cost - See Actual Cost reports and BOE backup in file.

Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES Ka10S |B371 ESHRO Linear 1.850.00
Factors 1850 Hours/Year 1 Years 1 blank 1 Mever
750 |STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) [ ka10s IB371 ESH&O | Linear \ 3.700.00Hours
Eactors 2 Manaaers 1 Years 1 Ho
A52 [TENERA [ M020 IMANAGERS (GRADE 69 - 72) [ ka10s IB371 ESH&O | Linear 135.050.00]Dollars
Factors 135050 Dollars/Person/Year 1 Manaaer 1 Years 1 Hadacek

Line Item 002 - Quality & Compliance Prog - Labor
BOE

Resources

Hi storical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS el ement 1108031101.

Item Desc - Provides services of, supplies for and misc. expenses for six subcontract Program Managers in the Quality & Conpliance Program organization
Wi thin 371 ESH&Q

Breakdown of Historical Data:

Item- 371 Q&CP Program Mynt

Units - 1 Lot

Unit Cost - See Actual Cost reports and BCE backup in file.
Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

Cost Element ill Department Curve Quantity Units
A52 |TENERA E110 |OUALITY CONTROL ENGINEERS KA10S |BS71 ESH&O Linear 458.800.00/Dollars
actors 4700 Dollars/Person/Yea 4 Persons 1 Years 1 Bornstein, Harris. L eonard erman

ON B 2 a
Factors 114700 Dollars/Person/Year 2 Persons 1 Years 1 Marden. Thomason
Line Item 003 - Supplies

BOE Hi storical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS el ement 1108031101.
Item Desc - Provides supplies for 10 persons in the 371 ESH&Q departnent.
Br eakdown of Historical Data:
Item- 371 ESH&Q supplies
Units - 1 Lot
Unit Cost - See Actual Cost reports and BOE backup in file.
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
A5C_|SUPPLIES 0000 INONE KA10S |B371 ESH&O Linear 7.000.00
Factors 700 Dollars/Person/Year 10 Persons 1 Years
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WBS No:
Activitv | D:

1AAAOL
1AA0000014

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Line Item 004 - Core Training & Certification

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1AAA

SartsIn FY *

BOE Hi storical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS el ement 1108031101.
Item Desc - Provides core training for 11 ESH&Q persons per year.
Br eakdown of Historical Data:
Item - 371 ESH&Q core training.
Units - 1 Lot
Unit Cost - See Actual Cost reports and BOE backup in file.
Unit Cost Adjustnment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS E080 INUCLEAR (CRITICALITY) ENGINEER| KA10S |B371 ESH&O Linear 15.000.00|
0 Persons
\ 9.000.00/Dollars
\ 9.000.00/Dollars
B & \ 2.000.00|Dollars
Factors 2000 Dollars/Trip 1 Trio/Year 1 Years
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 38.457.74|Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT [No Department | Linear | 25.372.42IDollars
Factors 25372.4 Dollars
Activitv ID:  1AA0000021 Description: 371 Proiect Manaaer (VP) Office. FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 371 Proiect Manaaer (VP) Office 0.70/each HC 7.957 5.570 238.694 2.081.515 0 2.320.209 84.259 2.404.468
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 358.454 358.454 0 358.454
Total for Activity 1AA0000021: 5.570 238.694 2.081.515 358.454 2.678.663 84.259 2.762.922
Line Item 001 - 371 Project Manager (VP) Office
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000011
Unit Cost Adjustnment factor - 0.7
Revised Unit Cost - NA
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KA00S |Blda 371 Closure Proiect Linear 1.850.00|
850 Hou ear 1 Benson
| Linear ‘ 1.850.00|Hours
1 Raaz
| Linear ‘ 1.850, OOJ_H_QUI_S_,
1 Fulton
| Linear | 1.387.50Hours
1 Jen Thompson
| Linear ‘ 925 OOJ_H_QUI_S_,
J | 1 Dorr (1/2)
& i re Proi | Linear \ 94.00lHours
Factors 94 Hours/Y 1 Years
l19\55 SOURCE ONE 0000 INONE KAQO0S |Blda 371 Closure Proiect | Linear 126.988.00IDollars

Factors 126988 Dollars/Year (Records Mamt) 1
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WBS No: 1AAADL Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AA0000021 . . . WBSFilter 1AAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_asc_ISUPPLIES [ 0000 INONE | Ka00s |BIda 371 Closure Proiect Linear [ 210000
Persons
| Linear [ 19.008.00Dollars |
| Linear 5.000.00/Dollars |
| Linear | 40500.00Dollars |
1 Years
| Linear [ 30.000.00Dollars |
| Linear 847.142.00IDollars
Subcontractor G&A 1 478‘37 CanceJ_QJ_Quanmv Factor
e Proiect | Back Loaded ‘ 1.902.855 ()OJ_D_Q_[[a_Ls_,
Factors 1332000 Dollars 1 Subcontractor Fee 1. 42857 Cancel 0.7 Ouantitv Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 246.089.80|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 112.364.20Dollars
Factors 112364 Dollars
Activity ID:  1AA0000022 Description: 371 Administrative Services, FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 371 Administrative Services 0.70leach HC 1.850 1.295 69.218 35.840 0 105.058 24.434 129.492
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 19.304 19.304 0 19.304
Total for Activity 1AA0000022: 1.295 69.218 35.840 19.304 124.362 24.434 148.796
Line Item 001 - 371 Administrative Services
BOE Historical Data Source - See BOE for FYO1l activity 1AA0000012
Unit Cost Adjustnment factor - 0.7
Revised Unit Cost - NA
Basis for adjustnment - "Ranp-Down" factor used to estimate declining mssion activities in Building 371
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KAQ0S |Blda 371 Closure Proiject Linear 1.850.00|
[ Linear | 20.000.00Dollars |
Factors 100000 Dollars/Year 0.2 Persons Years 1 Deb Gonzalez
A5C [SUPPLIES 0000 |NONE KAQ0S |Blda 371 Closure Proiject | Linear ‘ 11.200.00[Dollars
| Linear 20.000 nleQ[LaLS_I
Factors 20000 Dollars/Year 1 Years
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 13.253.06/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 6.051.33Dollars
Factors 6051.33 Dollars
Activity ID:  1AA0000023 Description: 371 Proiect Plannina. Controls & Resouces. FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBS No: 1AAAOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AA0000023 Baseline Cost and Basis of Estimate WBSFilter LAAA

Activity Filter  * SartsInFY *
001 371 Proiect Plannina. Controls & Resource Allocati 0.70/each HC 9.250 6.475 256.268 265.720 0 521.988 90.462 612.450
002 E2 Resource Allocation Consultant 0.70leach HC 0 0 0 42.000 0 42.000 0 42.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 97.564 97.564 0 97.564
Total for Activity 1AA0000023: 6.475 256.268 307.720 97.564 661.552 90.462 752.014
Line Item 001 - 371 Project Planning, Controls & Resource Allocati
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000013
Unit Cost Adjustment factor - 0.7
Revised Unit Cost - N A
Basis for adjustnent - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS KAQ0S |Bldc1 371 Closure Proiect Linear 1.850.00
3 850 J 1 Huvett
| Linear \ 1.850.00Hours |
1 Tasset
| Linear | 3.700.00Hours
1 Carpenter. Hi
| Linear 1.850.00I/Hours
1 Wier
osu | Linear 360.000.00/Dollars
Factor 3 Persons 1 Years 1 Loudenb'a. Cariker, TBD
A5C_|SUPPLIES [ 0000 INONE | ka00s IBida 371 Closure Proiect | Linear | 14.000.00Dollars
Factors 20 Per: ! i S
A5C_ISUPPLIES [ 0000 INONE KA00S |Blda 371 Closure Proiect | Linear | 5.600.00Dollars
Factors 700 Dollars/Person/Year 8 Persons 1 Years
Line Item 002 - E2 Resource Allocation Consultant
BOE Hi storical Data Source - See BCE for FYO01l activity 1AA0000013
Unit Cost Adjustment factor - 0.7
Revised Unit Cost - NA
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element ill Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS P110 |PERSONNEL AND LABOR RELATIO | KAOOS |Bldc1 371 Closure Proiect Linear 60.000.00|
Factors 60000 Dollars/Year 1 Years
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 66.980.91|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 30.583.39lDollars
Factors 30583.4 Dollars
Activity ID:  1AA0000024 Description: 371 ESH&O Support, FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 Manaaers & Secretaries 0.70leach HC 5.550 3.885 161.784 94.535 0 256.319 57.110 313.429
002 Qualitv & Compliance Proa - Labor 0.70leach HC 0 0 Q 481.740 0 481.740 0 481.740 |
003 Sunplies 0.70leach HC 0 0 0 4.900 0 4.900 0 4.900
004 Core Trainina & Certification 0.70leach HC 0 0 0 24.500 0 24.500 0 24.500
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 122.925 122.925 0 122.925
Total for Activity 1AA0000024: 3.885 161.784 605.675 122.925 890.385 57.110 947.495

Line Item 001 - Managers & Secretaries

BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014
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WBS No:

AcitvID:  1AA0000024 Rockv Flats Closure Project v
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - 0.7
Revi sed Unit Cost - NA
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve

750 |STRAIGHT TIME BASE G040 |SECRETARIES KA10S |B371 ESH&O

Factor 850

__750 IsTRAIGH

Factor 8

Quantity
1.850.00)

| Units

Factors 135050 Dollars/Person/Year
Line Item 002 - Quality & Compliance Prog - Labor

BOE Hi storical Data Source -

Manaaer

3.700.00!Hours

See BCE for
Unit Cost Adjustment factor - 0.7

FYO1 activity 1AA0000014

Revised Unit Cost - N A

Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve Quantity Units
A52 |TENERA E110 |OUALITY CONTROL ENGINEERS KA10S |B371 ESH&O Linear 458.800.00[Dollars
actor 4700 Dollars/Person/Yea 4 Persons 1 Years 1 Bornstein. Harri eonard. Sherman
5 g a | 229.400.00lDollars |
Factors 114700 Dollars/Person/Year 2 Persons 1 Years 1 Marden. Thomason
Line Item 003 - Supplies
BOE Hi storical Data Source - See BCE for FYO01l activity 1AA0000014
Unit Cost Adjustnment factor - 0.7
Revised Unit Cost - NA
Basis for adjustnment - "Ranp-Down" factor used to estimate declining mssion activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KA10S |B371 ESH&O Linear 7.000.00
Factors 700 Dollars/Person/Year 10 Persons 1 Years
Line Item 004 - Core Training & Certification
BOE Hi storical Data Source - See BCE for FYO01l activity 1AA0000014
Unit Cost Adjustnment factor - 0.7
Revised Unit Cost - NA
Basis for adjustnment - "Ranp-Down" factor used to estimate declining mssion activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER | KA10S |BS71 ESH&O Linear 15.000.00
Factors Persons 1
9.000.00/Dolla
9.000.00/Dollars
B A \ 2.000.00/Dollars
Factors 2000 Dollars/Trip 1 Trio/Year 1 Years
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 84.392.09IDollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 3853331lD0llars
Factors 38533.3 Dollars
Activitv ID:  1AA0000031 Description: 371 Proiect Manaaer (VP) Office. FY03 Cost Risk 1 Schedule Risk 1
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WBSNo: 1AAAOL Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1AA0000031 . . . WBSFilter 1AAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 371 Proiect Manaaer (VP) Office 0.45|each HC 7.957 3.580 153.446 100.618 0 254,064 53.092 307.156
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 84,945 84.945 0 84,945
Total for Activity 1AA0000031: 3.580 153.446 100.618 84.945 339.009 53.092 392.101
Line Item 001 - 371 Project Manager (VP) Office
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000011
Unit Cost Adjustnment factor - 0.5
Revised Unit Cost - NA
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KAQ0S |Blda 371 Closure Proiject Linear 1.850.00
1 Benson
| Linear ‘ 1.850, OOJ_H_QUI_S_,
1 Raaz
| Linear ‘ 1.850, OOJ_H_QUI_S_,
1 Fulton
| Linear [ 1.387.50Hours
1 Jen Thompson
| Linear ‘ 925.00/Hours
1 Dorr (1/2)
| Linear \ 94.00/Hours
| Linear 126.988.00IDollars
| Linear \ 2.100.00lDollars |
J | Linear ‘ 19.008 nleQ[LaLs_I
Factors 528 Paaers 36 Dollars/Paaer/Year 1 Years
AS5M_|[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | ka00s IBida 371 Closure Proiect | Linear | s5.000.00Dollars
Factors rs/Trin 2 Trips 1 Years
Wﬁ%ﬁmaocm [ 0000 INONE [ Ka00S [Blda 371 Closure Proiect | Linear | 40.500.00lDollars
Factors 3000 Dollars/Person/Year 135 Eliailble Persons (Tuition 0.1 Percent participation rate 1 Years
ASR__IMISC EXPENSES | 0000 |NONE KAO00S [Blda 371 Closure Proiect Linear ‘ 30.000.001Dollars
| Linear ‘ 0.00IDollars

1 Subcontractor G&A 2.22222 Cancel 0.45 Quantitv Factor 0 Budaet cut ﬁlelQQ
e Project Back Loaded 0.00|

BCON ) osu
Factors 362000 Dollars 1 Subcontractor Fee 2.22222 Cancel 0.45 Ouantitv Factor 0 Budaet cut 6/10/00
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 61.390.66IDollars
E r S
rtment | Linear 23.554.37|Dollars
Factors 23554.4 Dollars
Activitv ID:  1AA0000032 Description: 371 Administrative Services. FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 371 Administrative Services 0.45|each HC 1.850 833 44497 23.040 0 67.537 15.396 82.933
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 22.935 22.935 0 22.935
Total for Activity 1AA0000032: 833 44,497 23.040 22,935 90.473 15.396 105.869
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WBSNo: 1AAAOL Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1AA0000032 . . . WBSFilter 1AAA
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 001 - 371 Administrative Services
BOE Historical Data Source - See BOE for FYO1l activity 1AA0000012
Unit Cost Adjustnment factor - 0.5
Revised Unit Cost - NA
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KAQ0S |Bldc1 371 Closure Proiject Linear 1.850.00
actors 850 Hou ear Years Browdy
A | Linear | 20.000.00Dollars
1 Deb Gonzalez
| Linear ‘ 11.200 OOJ_D_O_H_a_r_S_I
| Linear ‘ 20.000 nleQ[LaLs_I
Factors 20000 Dollars/Year 1 Years
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 16.575.66/Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 6.350.75Dallars
Factors 6359.75 Dollars
Activitv ID:  1AA0000033 Description: 371 Proiect Plannina. Controls & Resouces. FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 371 Proiect Plannina. Controls & Resource Allocati 0.45|each HC 9.250 4,163 164.743 170.820 Q 335,563 57.001 392,565
002 E2 Resource Allocation Consultant 0.45|each HC 0 0 0 27.000 0 27.000 0 27.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 116.032 116.032 0 116.032
Total for Activity 1AA0000033: 4.163 164.743 197.820 116.032 478.595 57.001 535.597
Line Item 001 - 371 Project Planning, Controls & Resource Allocati
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000013
Unit Cost Adjustment factor - 0.5
Revised Unit Cost - N A
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS KAQ0S |Bldc1 371 Closure Proiject Linear 1.850.00
Years 1 Huvett
i | Linear \ 1.850 ()OJ_H_QLU_S_,
1 Tasset
| Linear | 3.700.00Hours
1 C i
| Linear 1.850.00Hours |
1 Wier
| Linear 360.000.00IDollars
1 Loudenb'a. Cariker, TBD
| Linear ‘ 14.000 nleQ[LaLs_I
Blda A | Linear | s.600.00Dollars |
Factors 700 Dollars/Person/Year 8 Persons 1 Years
Line Item 002 - E2 Resource Allocation Consultant
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000013
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WBS No: 1AAAOL

i O a3 Rockv Flats Closure Proiect \?\gisqun ?ase““e Devl
(\Y] . . . . ilter AAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - 0.5
Revised Unit Cost - N A
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
A5H _|SUBCONTRACTED SRVS P110 |PERSONNEL AND LABOR RELATIO | KA00S |Blda 371 Closure Proiect Linear 60.000.00
Factors 60000 Dollars/Year 1 Years
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT INo Department Linear 83.857.44|Dollars

Eﬁf Eiﬁiijl S? TS
rtment | Linear 32.174.43|Dollars

Factors 32174.4 Dollars

Activity ID:  1AA0000034 Description: 371 ESH&O Support, FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 Manaaers & Secretaries 0.45/each HC 5.550 2.498 104.004 60.773 0 164.777 35.985 200.762
002 Qualitv & Compliance Proa - Labor 0.45|each HC 0 0 0 309.690 0 309.690 0 309.690
003 Sunplies 0.45|each HC 0 0 0 3.150 0 3.150 0 3.150
004 Core Trainina & Certification 0.45|each HC 0 0 0 15.750 0 15.750 0 15.750
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 146.394 146.394 0 146.394
Total for Activity 1AA0000034: 2.498 104.004 389.363 146.394 639.761 35.985 675.746
Line Item 001 - Managers & Secretaries
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014
Unit Cost Adjustnment factor - 0.5
Revised Unit Cost - NA
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KA10S |B371 ESH&O Linear 1.850.00]
Factors r 1 Years 1 blank 1 Mever
750 |STRAIGHT TIME BASE | M020 IMANAGERS (GRADE 69 - 72) [ Ka10s [B371 ESH&O | Linear | 3.700.00Hours
Factors 2 Manaaers 1 Years 1 Ho
A52_[TENERA | M020 IMANAGERS (GRADE 69 - 72) [ Ka10s [B371 ESH&O | Linear 135.050.00|Dollars
Factors 135050 Dollars/Person/Year 1 Manaaer 1 Years 1 Hadacek
Line Item 002 - Quality & Compliance Prog - Labor
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014
Unit Cost Adjustnment factor - 0.5
Revised Unit Cost - NA
Basis for adjustnment - "Ranp-Down" factor used to estimate declining mssion activities in Building 371
Resources Cost Element ill Department Curve Quantity Units
A52 |TENERA E110 |OUALITY CONTROL ENGINEERS KA10S |BS71 ESH&O Linear 458.800.00(Dollars
actors 4700 Dollars/Person/Yea 4 Persons 1 Years 1 Bornstein. Harris. Leonard erman
B g a | 229.400.00lDollars |
Factors 114700 Dollars/Person/Year 2 Persons 1 Years 1 Marden. Thomason
Line Item 003 - Supplies
BOE Historical Data Source - See BOE for FYO1l activity 1AA0000014

Unit Cost Adjustnment factor - 0.5
Revised Unit Cost - N A

Basis for adjustnment - "Ranp-Down" factor used to estimate declining mssion activities in Building 371

Resources Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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AV D 1AAD0DO34 Rockv Flats Closure Project weshite oA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_asc_ISUPPLIES [ 0000 INONE [ ka10s [B371 ESH&O Linear 7.000.00
Factors 700 Dollars/Person/Year 10 Persons 1 Years
Line Item 004 - Core Training & Certification
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014
Unit Cost Adjustment factor - 0.5
Revised Unit Cost - N A
Basis for adjustnent - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element ill Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER | KA10S |BS71 ESH&O Linear 15.000.00
ctors Persons 1
9.000.00!/Dolla
9.000.00|Dollars
B & \ 2.000.00/Dollars
Factors 2000 Dollars/Trip 1 Trio/Year 1 Years
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 105.800.40|Dallars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 40593510Dollars
Factors 40593.5 Dollars
Activitv ID:  1AA0000041 Description: 371 Proiect Manaaer (VP) Office. FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 371 Proiect Manaaer (VP) Office 0.10leach HC 7.956 829 35.533 23.300 0 58.833 10.020 68.853
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 9.813 9.813 0 9.813
Total for Activity 1AA0000041: 829 35,533 23.300 9.813 68.646 10.020 78.666
Line Item 001 - 371 Project Manager (VP) Office
BOE Hi storical Data Source - See BCE for FYO01l activity 1AA0000011
Unit Cost Adjustnment factor - 0.2
Revised Unit Cost - NA
Basis for adjustnment - "Ranp-Down" factor used to estimate declining mssion activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KA00S |BIda 371 Closure Proiect Linear 1.850.00|
] 850 1 Benson
| Linear \ 1.850.00Hours |
1 Raaz
| Linear ‘ 1.850, OOJ_H_QUI_S_,
1 Fulton
| Linear [ 1.387.50Hours
1 Jen Thompson
| Linear ‘ 925 OOJ_H_QUI_S_,
1 Dorr (1/2)
| Linear \ 94.00Hours
| Linear 126.988.00IDollars
| Linear \ 2.100.00lDollars |

_Factors 700
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AV D 1AADOODOL Rockv Flats Closure Proiect NI v
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | Ka00s |BIda 371 Closure Proiect Linear [ 19.008.00
Eactors 528 Paaers 36 Dollars/Paaer/Year 1 Years
L asm [tRaverTramREIOcAT [ oooo Ivone | kacos IBida 371 Closure Proiect | Linear | 40.500.00Dollars |
Factor 1 Years
| Linear | 5.000.00/Dollars
E r rs/Trip 2 Trios 1 Years
ject | Linear | 30.000.00Dollars |
Factors 50 Dollars/Person/Year 600 Persons (Safetv Awards) 1 Years
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.201.55Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 6.611.04Dollars
Factors 6611.04 Dollars
Activitv ID:  1AA0000042 Description: 371 Administrative Services. FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 371 Administrative Services 0.10leach HC 1.850 193 10.304 5.335 Q0 15.639 2.906 18.545
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 2.643 2.643 0 2.643
Total for Activity LAA0000042: 193 10.304 5.335 2.643 18.282 2.906 21.188
Line Item 001 - 371 Administrative Services
BOE Hi storical Data Source - See BCE for FYO01l activity 1AA0000012
Unit Cost Adjustnment factor - 0.2
Revised Unit Cost - NA
Basis for adjustnment - "Ranp-Down" factor used to estimate declining mssion activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) KAQ0S |Blda 371 Closure Proiect Linear 1.850.00|
Eactors 1850 Hours/Year 1 Years 1 Browdy
Cpst TaTA T preo HECHNICAL WRITERS AND EDITOR | Ka00S TBida 371 Closure Profec | Linear | 20.000.00Dollars
Factors 0.2 Persons 1 Years 1 Deb Gonzalez
ASC_ISUPPLIES [ 0000 INONE | Ka00S |BIda 371 Closure Proiect | Linear | 11.200.00[Dollars
16 Persons 1 Years
on e Proiect | Linear | 20.000.00lDollars
Factors 20000  Dollars/Year 1 Years
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 862.32|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 1.780.64lDollars
Factors 1780.64 Dollars
Activitv ID:  1AA0000043 Description: 371 Proiect Plannina. Controls & Resouces. FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 371 Proiect Plannina. Controls & Resource Allocati 0.10leach HC 9.250 964 38.149 39.556 0 77.706 10.758 88.464
002 E2 Resource Allocation Consultant 0.10leach HC 0 0 (0] 6.252 (0] 6.252 0 6.252
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 13.498 13.498 0 13.498
Total for Activity 1AA0000043: 964 38.149 45,809 13.498 97.456 10.758 108.214

Line Item 001 - 371 Project Planning, Controls & Resource Allocati
BOE
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WBS No: 1AAAOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AA0000043 Baseline Cost and Basis of Estimate WBSFilter LAAA

Activity Filter  * SartsInFY  *
Hi storical Data Source - See BOE for FYO1l activity 1AA0000013
Unit Cost Adjustment factor - 0.2
Revised Unit Cost - NA
Basi s for adjustnent - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS KA00S |Blda 371 Closure Proiect Linear 1.850.00|
actor 1 Huvett
| Linear \ 1.850.00Hours |
1 Tasset
| Linear | 3.700.00Hours
1 CaroenL&L_H[m
| Linear 1.850, OOJ_H_QUI_S_,
1 Wier
0 | Linear | 360.000.00[Dollars

Factors 3 Persons 1 Years 1 Loudenb'a, Cariker, TBD
A5C_|SUPPLIES [ 0000 INONE [ kA0os IBIda 371 Closure Project | Linear | 14.000.00Dollars |
Eactors 20 Per: ' i S
A5C_|SUPPLIES [ 0000 INONE KA00S |Blda 371 Closure Proiect | Linear \ 5.600.00[Dollars |

Factors 700 Dollars/Person/Year 8 Persons 1 Years
Line Item 002 - E2 Resource Allocation Consultant
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000013
Unit Cost Adjustment factor - 0.2
Revi sed Unit Cost - NA
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element ill Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS P110 |PERSONNEL AND LABOR RELATIO | KAOOS |Bldc1 371 Closure Proiect Linear 60.000.00|
Factors 60000 Dollars/Year 1 Years
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 4.404.12|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 9.094.27Dollars
Factors 9094.27 Dollars
Activitv ID:  1AA0000044 Description: 371 ESH&O Support. FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Manaaers & Secretaries 0.10/each HC 5.550 578 24.084 14.073 (0] 38.157 6.792 44,949 |
002 Qualitv & Compliance Proa - Labor 0.10leach HC 0 0 0] 71.714 0 71.714 0 71.714
003 Sunplies 0.10leach HC 0 0 0 729 0 729 0 729
004 Core Trainina & Certification 0.10leach HC 0 0 0] 3.647 0 3.647 0 3.647
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 17.250 17.250 0 17.250
Total for Activity LAA0000044: 578 24.084 90.164 17.250 131.497 6.792 138.289
Line Item 001 - Managers & Secretaries
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014
Unit Cost Adjustment factor - 0.2
Revised Unit Cost - N A
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

Factors 135050 Dollars/Person/Year 1 Manaaer 1 Years 1 Hadacek
Line Item 002 - Quality & Compliance Prog - Labor

BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014
Unit Cost Adjustment factor - 0.2
Revi sed Unit Cost - NA
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371

Resources Cost Element il Department Curve Quantity Units
A52 [TENERA E110 |OUALITY CONTROL ENGINEERS KA10S |B371 ESH&O Linear 458,800.00|Dollars
actor i na herman

im8(1)-0044 Rockv Flats Closure Proiect pmisq:'n Ease““e Devl
. . . WB! Iter AAA
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ 750 ISTRAIGHT TIME BASE G040 |SECRETARIES [ ka10s IB371 ESH&O Linear \ 1.850.00

Factors 114700 Dollars/Person/Year 2 Persons 1 Years 1 Marden. Thomason
Line Item 003 - Supplies
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014
Unit Cost Adjustment factor - 0.2
Revi sed Unit Cost - NA
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KA10S |B371 ESH&O Linear 7.000.00
Factors 700 Dollars/Person/Year 10 Persons 1 Years
Line Item 004 - Core Training & Certification
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014
Unit Cost Adjustment factor - 0.2
Revised Unit Cost - N A
Basi s for adjustnent " Ranmp- Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER]| KA10S |B371 ESH&O Linear 15.000.00
actor
\ 9.000.00|Dollars
\ 9.000.00|Dollars
5 g \ 2.000.00lDollars
Factors 2000 Dollars/Trin 1 Trio/Year 1 Years
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 5.628.11/Dollars
E r S
rtment | Linear | 11.621.74/Dollars
Factors 11621.7 Dollars
Activitv ID:  1IAXXX00041 Description: 371 Proiect Manaaer (VP) Office. FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 371 Proiect Manaaer (VP) Office 0.10leach HC 7.957 825 35.378 23,198 Q0 58.576 12.312 70.888
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 37.825 37.825 0 37.825
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AV ID: JARX0004L Rockv Flats Closure Project weshite oA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity IAXXX00041: | 825 ‘ 35.378 23.198 ‘ 37.825 | 96.401 12.312 108.712
Line Item 001 - 371 Project Manager (VP) Office
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000011
Unit Cost Adjustnment factor - 0.2
Revised Unit Cost - NA
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KAQ0S |Blda 371 Closure Proiect Linear 1.850.00]
actor 1 Benson
| Linear | 1.850.00Hours
1 Raaz
| Linear ‘ 1.850, OOJ_H_QUI_S_,
1 Fulton
| Linear [ 1.387.50Hours
1 Jen Thompson
| Linear ‘ 925 OOJ_H_QU_LS_,
1 Dorr (1/2)
| Linear \ 94.00Hours
| Linear ‘ 126.988 00|DQ ars
| Linear | 2.100.00/Dollars
| Linear ‘ 19.008 nleQ[LaLS_I
| Linear ‘ 40,500 nleQ[LaLS_I
1 Years
) | Linear \ 5.000.00/Dollars |
E r rs/Trip 2 Trios 1 Years
ASR_|MISC EXPENSES [ 0000 INONE | ka00s IBida 371 Closure Proiect | Linear | 30.000.00Dallars
Factors 50 Dollars/Person/Year 600 Persons (Safetv Awards) 1 Years
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 26.843.24|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1098158Dollars |
Factors 10981.6 Doallars
Activitv ID:  1AXXX00042 Description: 371 Administrative Services. FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 371 Administrative Services 0.10leach HC 1.850 192 10.259 5.312 0 15.571 3.570 19.141
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 10.214 10.214 0 10.214
Total for Activity IAXXX00042: 192 10.259 5.312 10.214 25.785 3.570 29.355
Line Item 001 - 371 Administrative Services
BOE Historical Data Source - See BOE for FYO1l activity 1AA0000012
Unit Cost Adjustnment factor - 0.2
Revised Unit Cost - NA
Basis for adjustnment - "Ranp-Down" factor used to estimate declining mssion activities in Building 371
Resources Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1AAAOL
1AXXX00042

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1AAA

SartsIn FY *

Linear ‘

1.850.00|
| Linear ‘ 20.000 nleQ[LaLs_I
1 Deb Gonzalez
| Linear \ 11.200.00I|Dollars
| Linear ‘ 20.000 nleQ[LaLs_I
Factors 20000 Dollars/Year 1 Years
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 7.248.29
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 2.965.28Dollars |
Factors 2965.28 Dollars
Activitv ID:  1AXXX00043 Description: 371 Proiect Plannina. Controls & Resouces. FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 371 Proiect Plannina. Controls & Resource Allocati 0.10leach HC 9.250 960 37.983 39.384 0 77.366 13.218 90.584
002 E2 Resource Allocation Consultant 0.10leach HC 0 0 0 6.225 0 6.225 0 6.225
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 51.656 51.656 0 51.656
Total for Activity IAXXX00043: 960 37.983 45,609 51.656 135.248 13.218 148.465
Line Item 001 - 371 Project Planning, Controls & Resource Allocati
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000013
Unit Cost Adjustment factor - 0.2
Revised Unit Cost - N A
Basis for adjustnent - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS KAQ0S |Bldc1 371 Closure Proiject Linear 1.850.00
3 850 J 1 Huvett
| Linear \ 1.850.00Hours |
1 Tasset
| Linear | 3.700.00Hours
1 C i
| Linear 1.850.00/Hours |
1 Wier
da osu | Linear 360.000.00IDollars
Factor 3 Persons 1 Years 1 Loudenb'a. Cariker, TBD
A5C_|SUPPLIES [ 0000 INONE | ka00s IBida 371 Closure Proiect | Linear | 14.000.00Dollars
Factors 20 Per: ! i S
A5C_ISUPPLIES [ 0000 INONE KA00S |Blda 371 Closure Proiect | Linear | 5.600.00Dollars
Factors 700 Dollars/Person/Year 8 Persons 1 Years
Line Item 002 - E2 Resource Allocation Consultant
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000013
Unit Cost Adjustnment factor - 0.2
Revised Unit Cost - NA
Basis for adjustnment - "Ranp-Down" factor used to estimate declining mssion activities in Building 371
Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P110 |PERSONNEL AND | ABOR RELATIO | KAQOOS |Bldc1 371 Closure Proiject Linear 60.000.00|
Factors 60000 Dollars/Year 1 Years
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WBS No: 1AAAOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: LAXXX00043 Baseline Cost and Basis of Estimate WBSFilter LAAA

Activity Filter  * SartsInFY *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 36.659.06/Dollars
E r S
rtment | Linear 14.997.24|Dollars
Factors 14997.2 Dollars
Activity ID:  1IAXXX00044 Description: 371 ESH&O Support, FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 Manaaers & Secretaries 0.10leach HC 5.550 576 23.979 14.011 (0] 37.990 8.345 46.335
002 Qualitv & Compliance Proa - Labor 0.10leach HC 0 0 [0] 71.401 [0] 71.401 0 71.401
003 Supplies 0.10leach HC 0 0 0] 726 0 726 0 726
004 Core Trainina & Certification 0.10leach HC 0 0 0 3.631 0 3.631 0 3.631
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 65.148 65.148 0 65.148
Total for Activity IAXXX00044: 576 23.979 89.770 65.148 178.896 8.345 187.241
Line Item 001 - Managers & Secretaries
BOE Historical Data Source - See BOE for FYO1l activity 1AA0000014
Unit Cost Adjustnment factor - 0.2
Revised Unit Cost - NA
Basis for adjustnment - "Ranp-Down" factor used to estimate declining mssion activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KA10S |BS71 ESH&O Linear 1.850.00
Factors r 1 Years 1 blank 1 Mever
750 |STRAIGHT TIME BASE | M020 IMANAGERS (GRADE 69 - 72) [ Ka10s [B371 ESH&O | Linear | 3.700.00Hours
Factors 2 Manaaers 1 Years 1 Ho
WE%OA—MMM | M020 IMANAGERS (GRADE 69 - 72) [ Ka10s [B371 ESH&O | Linear%
Factors 135050 Dollars/Person/Year 1 Manaaer 1 Years 1 Hadacek
Line Item 002 - Quality & Compliance Prog - Labor
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014
Unit Cost Adjustment factor - 0.2
Revised Unit Cost - N A
Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve Quantity Units
A52 |TENERA E110 |OUALITY CONTROL ENGINEERS KA10S |BS71 ESH&O Linear 458.800.00(Dollars
actors i

4700 Dollars/Person/Yea 4 Persons 1 Years 1 Bornstein. Ha eo herman

Factors 114700 Dollars/Person/Year 2 Persons 1 Years 1 Marden. Thomason
Line Item 003 - Supplies
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014

Unit Cost Adjustment factor - 0.2
Revi sed Unit Cost - NA

Basis for adjustment - "Ranp-Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KA10S |B371 ESH&O Linear 7.000.00
Factors 700 Dollars/Person/Year 10 Persons 1 Years
Line Item 004 - Core Training & Certification
BOE Hi storical Data Source - See BCE for FYO1l activity 1AA0000014

Unit Cost Adjustnment factor - 0.2
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WBS No: 1AAADL Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AXXX00044 . . . WBSFilter 1AAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revised Unit Cost - N A
Basis for adjustnent " Ranp- Down" factor used to estimate declining mission activities in Building 371
Resources Cost Element il Department Curve Quantity | Units
A5H _|SUBCONTRACTED SRVS E080 INUCLEAR (CRITICALITY) ENGINEER| KA10S |B371 ESH&O Linear 15.000.00|
actor
9.000.00|Dollars
9.000.00|Dollars
B g 2.000.00|Dollars
Factors 2000 Dollars/Trin 1 Trin/Year 1 Years
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 46.233.511Dollars
E r S
rtment Linear 18.914.15/Dollars
Factors 18914.2 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
65.825 2.767.937 8.185.735 1.458.0521 12.411.725 1.137.632 | 13.549.357
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